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Project, Engineering & Design Funds
FY 2001

• PED concept originally initiated as a Defense Programs Pilot Project

• FY 2001 EM PED funds established by Congress in the Energy & Water
Development Conference Report, Site/Project Completion account

• $17.3M provided in Project 01-D-414 “Project, Engineering & Design,
Various Locations”

– 01-01 “Intec Cathodic Protection System Expansion Project, INEEL”       $0.5M
– 01-02 “Immobilization High-level Waste Interim Storage Facility, ORP”  $1.3M
– 01-03 “235-F Packaging and Stabilization Project, SRS”                          $15.5M



Project, Engineering & Design Funds
 FY 2002

• One PED data sheet (02-EM-01)

• Subproject created to provide funding for emergent requirements at
various locations
– Approximately 15% of total PED funding  ($7.7M)

• Subproject created to provide funding for Independent Project Reviews
associated with only construction line item projects   ($10.9M)



Project, Engineering & Design Funds
FY 2003

• One PED data sheet (03-EM-01)

• Field offices will update their Project Baseline Summaries in the
Integrated Planning Accountability Budgeting System (IPABS)
during the spring update.



PED Requirements

• PED funds support “design only” activities associated with
construction funded projects
– Preliminary Design
– Final Design

• Request construction funds after preliminary design is 35%
completed

• Each subproject will be tracked and managed individually by the
Program Office

• The design baseline is “firm” and any changes are processed
through the baseline change control process



PED Requirements (Con’t)

• Any movement of funds between subprojects requires
Headquarters Program Office approval

• Substitution of subprojects requires a notification to Congress
processed through the Office of the Chief Financial Officer


